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Site Name: Verona Well Field
Project Number: 1725-012-01-10 0001 AL
Vehicle: SSP&A

SSID: 0551

EPA CERCLA ID: MID980793806

RPM: Kelly Poulos

Work Completed and arising issues (February 1 through February 28, 2022):

ou2

During this period, SSP&A worked on COC statistics, plume mapping, and calculations and summaries
for the Five-Year Review (5YR). SSP&A prepared material and slides for the SYR presentation to EPA,
joined the monthly meeting; met internally regarding plume definition, capture extent, and interpretation
of remedy effectiveness; and worked on water-levels and the plume map. SSP&A updated the plume
mapping, conducted water-level mapping tests, made capture frequency maps, preformed dam
evaluations for water-levels, compared compliance vs. sampling frequency, reviewed the monitoring
plan for sampling frequency, and worked on city well data. SSP&A also worked on water-level mapping
and capture analysis, prepared input data for kriging, and reviewed water-level maps and capture zones.
SSP&A communicated internally regarding the database and well construction, addressed questions
regarding statistical analysis of the data, ran PAM tests, and conducted a QA/QC of the data. Additionally,
SSP&A worked on V-13 and V-36 addition to the database and analysis, worked on plume extents,
participated in a call with EPA discussing trend and plume map extents, reviewed past project files
regarding well installation recommendations and particle tracking, and calculated pumping rates. Finally,
SSP&A worked on spatial analysis, conducted a 5-year data check, worked on trend calculations,
reviewed data, worked on trend figures/plots and tables, implemented prediction intervals and partial
regressions, and prepared the monthly report.

Remaining Funding (February 11, 2020 through February 28, 2022):

Obligated Funds $100,000.00
Funds Used (OU2) $53,259.45
Remaining Funds $46,740.55
Non-obligated Funds Remaining $153,695.00

Forecasts of any potential new tasks:
None

Anticipated Delays or Issues affecting completion of tasks:
None

Task Status Table (February 11, 2020 through February 28, 2022)
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Percent completion (estimate Estimated variation in effort needed to
Task # of work done versus what complete task (compared to approved
remains) Quote 09/29/2020)
2.1 9% None
2.2 None
2.3 None
2.5 None
TOTAL 21% None
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Deliverable Schedule Table (February 11, 2020 through February 28, 2022)

Task # Name of Deliverable Input Received Completion Date
2.1 Mapping Hydraulic
Gradients
2/16/2021: Site documents received for review from EPA TBD
3/23/2021: Project Kickoff call (EPA & SSP&A)
2.2 Optimizing Groundwater Monitoring TBD
Network
2.3 Evaluating Remedy Effectiveness and 11/16/2021: Kickoff meeting for 5YR evaluations 11/16/2021
Remedial Progress 12/6/2021: Evaluations for 5-YR Review TBD
2.5 Review and Comment on Site Reports
3/23/2021: received annual monitoring report
Memo regarding Review of 2020 Annual Draft sent 6/30/21 with
Monitoring Report prepared by Progressive summary of differences excel
Engineering & Construction, Inc. (Progressive, file.
2021)
8/2/2021: response to EPA comments on sampling received 8/3/2021: recommendations
with question re: sampling plan from RPM sent via email
3 Status Reporting (Monthly) 15" of the month
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P0010 02/11/2021
Funding approved (obligated)
0001AL Verona Well Field $253,695 ($100,000)
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